CSC271 Final Project Scrum Document

By John Hall

Sprint	User Story	Task	Status
Sprint 1: created 11/29 Due Monday 12/2	As a user, I want to quickly and easily find information about poker so that I can have fun and improve my game	**General/Basic Tasks**	
		create homepage	done 11/29
		add navbar with links	done 11/29
		Create Header and Logo	done 12/7 **(late)**
		Create Cards with descriptions for the website's features	done 11/29
	As a new player, I want to learn the rules and basic strategy so that I can start playing	**Basic Rules Tasks**	
		create basic webpage for how-to-play	done 12/1
		List the hand rankings (with image)	done 12/1
		Outline the general timeline of actions	done 12/2
		Create slideshow to simulate example hand	done 11/30
		link to other resources for rules	done 12/4 **(late)**
		create list of dictionary terms.	done 12/1
		style rules/dictionary pages for easy access	done 12/2
Sprint 2: Created 12/2 Due Wednesday 12/4	As a player, I need to find locations of local poker games so that I can play.	**Find-A-Game page Tasks**	
		detail local casinos with poker rooms	done 12/3
		list casino's pros/cons, details, and promotions	done 12/3
		embed google maps of the casino address	done 12/3
	As a serious player, I need advanced strategies and info increase my	**Advanced Strategy Tasks**	
		explain some strategy concepts	done 12/4
		add links (maybe download links?) to useful poker software and advanced websites	done 12/4
		Poker Coaching Tasks	
		Add cards for example poker coaches, with info and prices	done 12/3
		add modal form to contact poker coach	done 12/4
	As a potential Poker Coach, I need to submit my coaching informaiton so that players can know I'm selling my services.	Add additional contact form application for coaches.	done 12/5 **(late)**
Sprint 3 Created 12/4 Due Friday 12/6	As a new player, I need quickly access poker terms unfamiliar to me, so that I can fully understand poker concepts/strategy	**Dictionary Search Bar tasks**	
		search item validation	done 12/5
		jump to definition in dictionary page.	done 12/5

		Highlight definition on page, unhighlight any previously highlighted words.	done 12/4
		Coaching Form Tasks	
		Set modal's title to the selected Coach name	done 12/4
		Set the modal form's mailto::<email> to the selected coach's email address.	done 12/4
		automatically change the form's total pricebased on numHours * pricePerHour	done 12/6
Sprint 4: created 12/6 due 12/8		add tabindexes to all relevent data	done 12/8
		add aria-labels to relevent info	done 12/8
		add any alt-text to images	done 12/8
		add footer with image copyright links and genearl website copyright information	done 12/7
		Change Text fonts to be more stylized and distinct	done 12/8

Scrum Meeting Notes

Meeting 1: 11/29	Created rough-draft wireframes for all webpages. Determined general requirements for the website. Furhter fleshed out ideas for the homepage and basic rules webpage. **Sprint 1 established, due 12/2**		
Meeting 2: 12/2	Refined wrireframes for coaching and findGame pages. planned out some potential javscript functionality for dictionary/coaching pages. The plan is to continue building the main HTML layout for the pages, particularly Coaching and FindGame pages. **Sprint 2 established, due 12/4**		
Meeting 3: 12/4	determined what pages need javascript or additional functionality. Planned out forms for coaching page and search bar for dictionary. determined what input needs validation. **Sprint 3 established, due 12/6**		
Meeting 4: 12/6	identify any issues ith code quality or design. determine what elements need tabindex/accessibility. Test everything to be responsive. Link of different styles or things to change about the design. **Final Sprint, due 12/8**		